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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

University of Louisville

08/02/2010

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2010-3(July)

Owsley, LarryProject Manager:

Postsecondary Education Cabinet/University of Louisville

Acquire Land - Chevron Property Jefferson Planning2004-2006

Construct 500 Bed Residence Hall Jefferson Awaiting Initiation by Agency2008-2010

Construct Athletic Academic Support Facility Jefferson Awaiting Initiation by Agency2006-2008

Construct Boathouse for Women’s Rowing Program Jefferson Awarding Contract2006-2008

Construct Center for Predictive Medicine Jefferson Complete/Not Closed Out2004-2006 100 02/01/09 03/15/09

Construct Complete Two Shelled Floors of CII Jefferson Complete/In Warranty2008-2010 100 12/31/09 12/21/09

Construct Diversity Center for Excellence Jefferson Awaiting Initiation by Agency2006-2008

Construct Executive MBA/Business Program Jefferson A/E Selection2006-2008

Construct Fitness & Health Institute Jefferson Awaiting Initiation by Agency2008-2010

Construct Health Sciences Campus Parking Structure III Jefferson Awaiting Initiation by Agency2008-2010

Construct Health Sciences Campus Steam/Chilled Water 
Plant II

Jefferson Awaiting Initiation by Agency2008-2010

Construct HSC Parking Structure II Jefferson Complete/In Warranty2004-2006 100 11/30/09 12/15/09

Construct HSC Research Facility V Jefferson Awaiting Initiation by Agency2008-2010

Construct Instructional Facility in HSC Quad Jefferson A/E Selection2008-2010

Construct Physical Plant Space in Health Sciences Campus 
Garage

Jefferson Awaiting Initiation by Agency2008-2010

Construct Student Health Facility Jefferson Cancelled2006-2008
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Construct Utilities, Remove Overhead Lines Jefferson Awaiting Initiation by Agency2004-2006

Construct Westside Dining Facility Jefferson Complete/In Warranty2008-2010 100 05/01/10 06/30/10

Ernst Hall Renovation Jefferson Complete/In WarrantyCPBOC-6/01/09 100 01/15/10 02/28/10

Exand and Renovate Life Sciences Building Jefferson Awaiting Initiation by Agency2008-2010

Expand & Renovate - Founders Union Building Jefferson Complete/In Warranty2006-2008 100 05/01/10 05/01/10

Expand Ambulatory Care Bldg Academic Addition Jefferson Awaiting Initiation by Agency2004-2006

Expand and Renovate - Dental School Jefferson In Construction2008-2010 41 09/01/11

Expand and Renovate Oppenheimer Hall Jefferson Awaiting Initiation by Agency2008-2010

Expand College of Business for Equine Industry Jefferson Design/Phase C2008-2010

Expand Papa John's Cardinal Stadium Jefferson In Construction2008-2010 82 09/01/10

Expand Student Activities Center Jefferson Design/Phase A2008-2010

Expand Tragar Field Hockey Stadium Jefferson Complete/Closed Out2006-2008 100 08/15/08 09/01/08

HSC Research Campus Facility - Phase III Jefferson Complete/In Warranty2004-2006 100 06/24/09 06/30/09*

Inhalation Chamber Jefferson Complete/Closed Out2004-2006 100 01/31/07 02/28/07

Lease-Purchase College of Business MBA Program Building Jefferson Awaiting Initiation by Agency2008-2010

Purchase Artificial Turf Practice Field Facility Jefferson Awaiting Initiation by Agency2008-2010

Purchase Land Near Health Sciences Campus - Parcel I Jefferson Awaiting Initiation by Agency2008-2010

Purchase Land Near Papa John's Stadium Jefferson Awaiting Initiation by Agency2008-2010
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Purchase Land Support Service (Northeast Quad) Jefferson Awaiting Initiation by Agency2008-2010

Purchase Real Estate Near Health Sciences Campus - 
Parcel II

Jefferson Other2006-2008

Comments: A 0.74 acre portion of this parcel including a 13,650 square foot building at 614 E. Chestnut Street has been
acquired at a cost of $2.5 million; remainder will be purchased when it becomes available.

Purchase Support Service Land (Northeast Quad) Jefferson Awaiting Initiation by Agency2006-2008

Renovate and Purchase Home of the Innocents (UL Title:  
Sch of Public Health & Info Sciences Renov)

Jefferson Complete/Closed Out2004-2006 100 09/30/08 10/13/08

Renovate Burhans Hall Jefferson Awaiting Initiation by Agency2008-2010

Renovate Capital Renewal Pool Jefferson Awaiting Initiation by Agency2008-2010

Renovate Chemistry Fume Hood Redesign, Phase II Jefferson Awaiting Initiation by Agency2004-2006

Renovate College of Education Building Jefferson Awaiting Initiation by Agency2008-2010

Renovate Ekstrom Library Jefferson Complete/In Warranty2006-2008 100 08/31/09 09/15/09

Renovate Gross Anatomy Lab Jefferson Revising/Rebidding2008-2010

Renovate J. B. Speed Building Jefferson Awaiting Initiation by Agency2008-2010

Renovate Kersey Library Jefferson Complete/In Warranty2006-2008 100 12/31/09 12/31/09

Renovate Kornhauser Library Jefferson Awaiting Initiation by Agency2008-2010

Renovate KY Lions Eye Research Institute Jefferson Awaiting Initiation by Agency2008-2010

Renovate Medical Dental Res Building, Phase IV Jefferson Awaiting Initiation by Agency2008-2010

Renovate Medical School Tower - 55A, Phase I Jefferson Awaiting Initiation by Agency2006-2008

Renovate Miller Information Technology Center Jefferson Complete/In Warranty2008-2010 100 09/30/09 09/18/09
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Renovate Natural Science Building Jefferson Awaiting Initiation by Agency2004-2006

Renovate Research Resource Center Cage Wash Area Jefferson Awaiting Initiation by Agency2008-2010

Renovate Shelby Campus Infrastructure Jefferson Complete/In Warranty2008-2010 100 08/14/09 08/14/09

Research Bldg (Belknap Campus) Jefferson Complete/Closed Out2000-2002 100 02/28/06 02/28/06*

Utility Distribution - South Belknap Campus Jefferson Awaiting Initiation by Agency2006-2008

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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